

Management and Coordination of EU Funded Projects with the PM² Methodology – PM²4EUFunds

- course program -

Date: 23rd and 24th May 2024 (*online lectures*)

Timezone: CET

Location: Online

Target Group: Master Students/ PhD Students

Host: University of Novi Sad

Registration: Deadline: 25th April 2024, 23:59 CET

May 23rd, 2024

Lectures (*online*):

09:00 – 10:30 1st Session

- ✓ **Welcome & Introduction**
- ✓ **Introduction to the EU funding landscape**
- ✓ **Foundational concepts in project management**
 - Understanding projects & project management
 - Delving into project management levels
 - Unpacking the triple constraint

10:30 – 11:00 *Coffee break*

11:00 – 12:30 2nd Session

- ✓ **Introduction to PM² methodology**
 - PM² guide overview
 - PM² in the context of EU-funded projects
 - Comparing the PM² lifecycle with the EU-funded project lifecycle
 - Exploring the PM² activities and artefacts landscape
- ✓ **Project organization in PM²**
 - Roles within a project
 - The PM² governance model
 - The RASCI model: assigning roles & responsibilities

12:30 – 13:30 *Lunch break*

13:30 – 15.00 3rd Session



✓ **Project initiation**

- Workflow and key outputs in the initiating phase
- Crafting a project initiation request
- Building a business case

15:00 – 15:30 Coffee break

15:30 – 17:00 4th Session

✓ **Project initiation - continuation**

- Developing a project charter
- Clearly defining project scope
- Introduction to risk management: identification and analysis

May 24th, 2024

Lectures (*online*):

09:00 – 10:30 1st Session

✓ **Project planning**

- Overview of planning phase and key outputs
- Organizing a kick-off meeting
- Creating a project handbook
- Conducting stakeholder analysis
- Drafting the project work plan
- Work breakdown
- Estimation of effort and duration
- Setting the schedule and budget

10:30 – 11:00 Coffee break

11:00 – 12:30 2nd Session

✓ **Project execution**

- Workflow and key outputs in the execution phase
- Ensuring quality management
- Distributing information effectively
- Regular project reporting

12:30 – 13:30 Lunch break

13:30 – 15.00 3rd Session

✓ **Monitoring and control**

- Overview of the monitoring & control phase
- Techniques to monitor project performance
- Change management

- Managing stakeholders, risks, and issues
- Schedule and cost control
- Maintenance of project logs and utilizing PM² checklists

15:00 – 15:30 Coffee break

15:30 – 17:00 4th Session

✓ **Project closure**

- Workflow and key outputs in the closing phase
- Conducting a project-end review meeting
- Collating lessons learned and crafting post-project recommendations
- Achieving formal project acceptance
- Undertaking administrative closure
- Break the project into components: deliverables, work packages, activities, tasks.